

## PROCUREMENT PLAN

**Project information: Sint Maarten Emergency Debris Management Project (P167347)**

**Project Implementation agency: IRC**

**Date of the Procurement Plan: 12/11/2018**

**Period covered by this Procurement Plan: December 2018 to March 2020**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

***Procurement of Second Hand Goods as specified under paragraph 5.11*** of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”

***Domestic preference as specified under paragraph 5.51*** of the Procurement Regulations (***Goods and Works***).

Goods: [is applicable for those contracts identified in the Procurement Plan tables];

Works: [is applicable for those contracts identified in the Procurement Plan tables]

**Hands-on Expanded Implementation Support (HEIS)** *as specified under paragraphs 3.10 and 3.11* of the Procurement Regulations is Applicable.

**PROCUREMENT PLAN** St Maarten : Sint Maarten Emergency Debris Management Project

General Information	
Country:	St Maarten
Bank's Approval Date of the Original Procurement Plan:	2019-01-22
Revised Plan Date(s): (comma delimited, leave blank if not)	2019-05-22
Project ID:	P167347
GFN Date:	
Project Name:	Sint Maarten Emergency Debris Management Project
Loan / Credit No:	/ , TF / A9261
Executing Agency(ies)	Interim Recovery Comitee - National Recovery Program Bureau

WORKS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
AN-IBC-NRPB-87071-CW-RFB / Temporary Debris Storage and Reduction Site (TDSR)	TF / A9261		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2019-05-06		2019-05-11					2019-06-22			2019-07-22			2019-08-26		2020-02-22	

GOODS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
AN-IBC-NRPB-107313-GO-DIR / ADC material and equipment, Direct selection LSC	TF / A9261		Post	Direct Selection	Direct		0.00	Pending Implementation					2019-03-22		2019-03-22											2019-03-22		2019-09-18		
AN-IBC-NRPB-107314-GO-DIR / Personal Protective Equipment	TF / A9261		Post	Direct Selection	Direct		0.00	Pending Implementation					2019-03-21		2019-03-21											2019-03-21		2019-09-17		
AN-IBC-NRPB-107315-GO-DIR / Heavy Equipment fire prevention Landfill	TF / A9261		Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Pending Implementation					2019-04-23		2019-04-28						2019-06-09			2019-07-09			2019-08-13		2020-02-09	

NON CONSULTING SERVICES																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
AN-IBC-NRPB-87059-NC-RFB / Environmental Fire Suppression	/		Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Under Implementation					2019-01-15		2019-01-20						2019-03-03			2019-04-02			2019-05-07		2019-11-03	
AN-IBC-NRPB-87089-NC-RFP / Ship Recovery, Salvaging, Decommissioning, Cleaning Lagoon shorelines	TF / A9261		Prior	Request for Proposals	Open - International	Single Stage - One Envelope	0.00	Pending Implementation					2019-04-08		2019-04-29						2019-06-10			2019-07-10			2019-08-14		2020-02-10	
AN-IBC-NRPB-87062-NC-RFB / Recovery, recontouring, closing Irma dump	TF / A9261		Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Pending Implementation					2019-10-01		2019-10-06						2019-11-17			2020-12-17			2020-01-21		2020-07-19	

AN-IBC-NRFB-87080-NC-RFB / Municipal disposal site operation	TF / A9261		Prior	Request for Bids	Open - International	Single Stage - Two Envelope		0.00	Pending Implementation						2019-07-01		2019-07-06			2019-08-17		2019-10-30		2019-12-04		2020-06-01
AN-IBC-NRFB-87063-NC-RFB / Debris Clearance and Collection and Car Wreck Removal	TF / A9261		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation						2019-06-18		2019-06-23			2019-08-04		2019-09-03		2019-10-08		2020-04-05

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AN-IBC-NRFB-87076-CS-CQS / Communications and awareness programs	/		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-04-01		2019-04-22			2019-06-05								2019-07-05		2019-08-09		2020-02-05
AN-IBC-NRFB-107317-CS-QCBS / Supervision Fire Suppression	TF / A9261		Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2019-03-28		2019-04-11			2019-05-09			2019-06-06		2019-06-22			2019-07-20		2019-08-24		2020-08-23
AN-IBC-NRFB-87072-CS-QCBS / Development of improved debris management plan and vector control procedures	TF / A9261		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2019-09-01		2019-09-22			2019-11-05								2019-12-05		2020-01-09		2020-07-07
AN-IBC-NRFB-87064-CS-CQS / Capacity training Contract Management	TF / A9261		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2019-10-01		2019-10-22			2019-12-05								2020-01-04		2020-02-08		2020-08-06
AN-IBC-NRFB-108256-CS-CQS / Development of RAP Fire Suppression	TF / A9261		Prior	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2019-03-28		2019-03-28			2019-03-28								2019-04-02		2019-05-07		2019-11-03
AN-IBC-NRFB-110076-CS-CQS / Vector Control Inspectors hiring, training (through employment agency)	TF / A9261		Prior	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-05-30		2019-06-30			2019-08-03								2019-09-02		2019-10-07		2020-04-04
AN-IBC-NRFB-87079-CS-QCBS / Supervision of Debris Clearance, Collection, TDSR, and Ship Salvaging	TF / A9261		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-04-30		2019-05-21			2019-07-04			2019-08-01		2019-08-31			2019-10-05		2019-11-09		2020-11-08
AN-IBC-NRFB-87065-CS-QCBS / Supervision and monitoring Environmental Fire Suppression Please decline	TF / A9261		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-01-09		2019-01-30			2019-03-15			2019-04-12		2019-05-12			2019-06-16		2019-07-21		2020-07-20
AN-IBC-NRFB-87082-CS-QCBS / Supervision Ship Salvaging Please decline	TF / A9261		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-01-15		2019-02-06			2019-03-21			2019-04-18		2019-05-18			2019-06-22		2019-07-27		2020-07-26
AN-IBC-NRFB-87074-CS-QCBS / Supervision Recovery Irma dump, upgrading municipal site, municipal site operations	TF / A9261		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-08-01		2019-08-22			2019-10-05			2019-11-02		2019-12-02			2020-01-06		2020-02-10		2021-02-09

AN-IBC-NRFB-87075-CS- QCBS / Support to dumpsite management Please decline	TF / A9261		Prior	Quality And Cost- Based Selection	Open - National		0.00	Pending Implementation	2019-06-01		2019-08-22		2019-10-05				2019-11-02		2019-12-02		2020-01-06		2020-02-10		2021-02-09	
---	------------	--	-------	--------------------------------------	-----------------	--	------	---------------------------	------------	--	------------	--	------------	--	--	--	------------	--	------------	--	------------	--	------------	--	------------	--

**INDIVIDUAL CONSULTANTS**