

## Procurement Plan ERP1 - September 2018

Request for Bids										
Activity Reference No. / Description:	Loan / Credit No.	Component	Review Type	Category	Market Approach	Prequalification (Y/N)	Procurement Process	Evaluation Options	Process Status	Activity Status
AN-IRC-NRPB-76490-GO-RFB / Ambulances	TF-A8079	Emergency measures for the recovery of disaster first	Prior	Goods	Open - International	N	Single Stage One Envelope		Pending Implementation	Cleared
AN-IRC-NRPB-76492-CW-RFB / GEBE Water Tanks	TF-A8079	Restore Utilities Services after Hurricane Irma	Prior	Works	Open - International	N	Single Stage One Envelope		Pending Implementation	Cleared
AN-IRC-NRPB-76501-CW-RFB / Fire Department Works(repairs, fuel storage and enclosure, renovations,	TF-A8079	Emergency measures for the recovery of disaster first	Prior	Works	Open - International	N	Single Stage One Envelope		Pending Implementation	Cleared
AN-IRC-NRPB-76500-GO-RFB / Emergency Cell Broadcast Network	TF-A8079	Emergency measures for the recovery of disaster first	Prior	Goods	Open - National	N	Single Stage One Envelope		Pending Implementation	Cleared
AN-IRC-NRPB-76513-CW-RFB / SMHDF Repairs and Reconstruction	TF-A8079	Housing Repair and Public Buildings Repair and Reconstruction	Prior	Works	Open - International	N	Single Stage One Envelope		Pending Implementation	Cleared
AN-IRC-NRPB-76508-GO-RFB / MDS Goods (rain gauges and weather station)	TF-A8079	Emergency measures for the recovery of disaster first	Prior	Goods	Open - International	N	Single Stage One Envelope		Pending Implementation	Cleared
AN-IRC-NRPB-76467-CW-RFQ / Shelter Repairs	TF-A8079	Emergency measures for the recovery of disaster first	Prior	Works	Open - National	N	Single Stage One Envelope		Pending Implementation	Cleared
AN-IRC-NRPB-76514-CW-RFB / Public Building Repair and Reconstruction	TF-A8079	Housing Repair and Public Buildings Repair and Reconstruction	Prior	Works	Open - International	N	Single Stage One Envelope		Pending Implementation	Cleared
AN-IRC-NRPB-76479-CW-RFB / Repairs Police Station	TF-A8079	Emergency measures for the recovery of disaster first	Prior	Works	Open - International	N	Single Stage One Envelope		Pending Implementation	Cleared

AN-IRC-NRPB-76504-GO-RFB / Emergency Communications Network (Purchase, installation and	TF-A8079	Emergency measures for the recovery of disaster first	Prior	Goods	Open - International	N	Single Stage Two Envelope		Pending Implementation	Cleared
AN-IRC-NRPB-76471-GO-RFB / Vehicles	TF-A8079	Emergency measures for the recovery of disaster first	Prior	Goods	Limited	N	Single Stage One Envelope		Pending Implementation	Cleared
AN-IRC-NRPB-76478-GO-RFB / Fire Trucks	TF-A8079	Emergency measures for the recovery of disaster first	Prior	Goods	Open - International	N	Single Stage One Envelope		Pending Implementation	Cleared
AN-IRC-NRPB-76496-CW-RFB / Roof Repairs 2	TF-A8079	Housing Repair and Public Buildings Repair and Reconstruction	Prior	Works	Open - International	N	Single Stage One Envelope		Pending Implementation	Cleared
AN-IRC-NRPB-76516-CW-RFB / Roof Repairs 1	TF-A8079	Housing Repair and Public Buildings Repair and Reconstruction	Prior	Works	Open - National	N	Single Stage One Envelope		Pending Implementation	Cleared
AN-IRC-NRPB-76491-GO-RFB / GEBE Water Meters	TF-A8079	Restore Utilities Services after Hurricane Irma	Prior	Goods	Open - International	N	Single Stage One Envelope		Pending Implementation	Cleared

## Request for Quotations


Activity Reference No. / Description:	Loan / Credit No.	Component	Review Type	Category	Market Approach	Process Status	Activity Status
AN-IRC-NRPB-76503-CW-RFQ / MDS Repairs (Radiosonde)	TF-A8079	Emergency measures for the recovery of disaster first responders and	Post	Works	Open - National	Pending Implementation	Cleared
AN-IRC-NRPB-76509-GO-RFQ / FD: Diesel Water Pumps	TF-A8079	Emergency measures for the recovery of disaster first responders and	Post	Goods	Open - National	Pending Implementation	Cleared
AN-IRC-NRPB-76485-NC-RFQ / MDS Geotechnical Assessment	TF-A8079	Emergency measures for the recovery of disaster first responders and	Post	Non-consulting Services	Open - National	Pending Implementation	Cleared
AN-IRC-NRPB-76502-GO-RFQ / General Computer Equipment	TF-A8079	Emergency measures for the recovery of disaster first responders and	Prior	Goods	Open - International	Pending Implementation	Cleared
AN-IRC-NRPB-76497-GO-RFQ / FD: Computer Equipment	TF-A8079	Emergency measures for the recovery of disaster first responders and	Prior	Goods	Open - International	Pending Implementation	Cleared

## Direct Selection

Activity Reference No. / Description:	Loan / Credit No.	Component	Review Type	Procurement Category	Evaluation Options	Process Status	Activity Status
AN-IRC-NRPB-76475-GO-DIR / DMR radios Direct selection as there is only one service provider on the island that can ensure timely maintenance of the radios and network	TF-A8079	Emergency measures for the recovery of disaster first responders and preparedness facilities	Prior	Goods	Direct	Pending Implementation	Cleared
AN-IRC-NRPB-76494-GO-DIR / FD: Fire Fighter Suits Direct selection was requested based on the fact that the St Maarten fire departments works closely with the other former Dutch Antilles. For this reason, have same materials is required	TF-A8079	Emergency measures for the recovery of disaster first responders and preparedness facilities	Prior	Goods	Direct	Pending Implementation	Cleared

AN-IRC-NRPB-76493-GO- DIR / FD: Compressor, Questor and Training Draeger compressors are used and only Draeger is compatible with this equipment. Also, only Draeger staff is qualified to provide training.	TF-A8079	Emergency measures for the recovery of disaster first responders and preparedness facilities	Prior	Goods	Direct	Pending Implementation	Cleared
AN-IRC-NRPB-76470-GO- DIR / Satellite Phones including Subscriptions Direct selection as there is only one service provider on the island that can ensure timely maintenance of the phones and network	TF-A8079	Emergency measures for the recovery of disaster first responders and preparedness facilities	Post	Goods	Direct	Pending Implementation	Cleared

Quality and Cost Based Selection (QCBS), Fixed Budget Based Selection (FBBS), Least Cost Based Selection (LCBS)							
Activity Reference No. / Description:	Loan / Credit No.	Component	Review Type	Category	Market Approach	Process Status	Activity Status
AN-IRC-NRPB-76515-CS-LCS / GEBE Audit for retroactive financing	TF-A8079	Restore Utilities Services after Hurricane Irma	Post	Consultant Services	Open - National	Pending Implementation	Cleared
AN-IRC-NRPB-76511-CS-QCBS / Emergency Communications Network (Design Specs)	TF-A8079	Emergency measures for the recovery of disaster first responders and preparedness facilities	Prior	Consultant Services	Open - National	Pending Implementation	Cleared
AN-IRC-NRPB-76510-CS-QCBS / Preparation Roof Repairs 2	TF-A8079	Housing Repair and Public Buildings Repair and Reconstruction	Prior	Consultant Services	Open - National	Pending Implementation	Cleared
AN-IRC-NRPB-76481-CS-QCBS / Supervision SMHDF Repairs and Reconstruction	TF-A8079	Housing Repair and Public Buildings Repair and Reconstruction	Prior	Consultant Services	Open - National	Pending Implementation	Cleared
AN-IRC-NRPB-76486-CS-QCBS / Community Response Committees Training	TF-A8079	Emergency measures for the recovery of disaster first responders and preparedness facilities	Post	Consultant Services	Open - International	Pending Implementation	Cleared
AN-IRC-NRPB-77289-CS-QCBS / Corporate ID and Web Design	TF-A8079	Institutional Support for Reconstruction	Prior	Consultant Services	Open - National	Under Review	Cleared
AN-IRC-NRPB-76489-CS-QCBS / DRM Training	TF-A8079	Emergency measures for the recovery of disaster first responders and preparedness facilities	Prior	Consultant Services	Open - International	Pending Implementation	Cleared
AN-IRC-NRPB-76499-CS-QCBS / Supervision Roof Repairs 2	TF-A8079	Housing Repair and Public Buildings Repair and Reconstruction	Prior	Consultant Services	Open - International	Pending Implementation	Cleared



AN-IRC-NRPB-76512-CS-QCBS / Supervision Public Building repair and Reconstruction	TF-A8079	Housing Repair and Public Buildings Repair and Reconstruction	Prior	Consultant Services	Open - National	Pending Implementation	Cleared
AN-IRC-NRPB-76506-CS-QCBS / MDS Bunker Design	TF-A8079	Emergency measures for the recovery of disaster first responders and preparedness facilities	Prior	Consultant Services	Open - National	Pending Implementation	Cleared

Consultant Qualification							
Activity Reference No. / Description:	Loan / Credit No.	Component	Review Type	Category	Market Approach	Process Status	Activity Status
AN-IRC-NRPB-76430- CS-CQS / Supervision Shelter Repairs	TF-A8079	Housing Repair and Public Buildings Repair and Reconstruction	Prior	Consultant Services	Open - National	Pending Implementation	Cleared
AN-IRC-NRPB-76480- CS-CQS / Supervision Police Stations	TF-A8079	Emergency measures for the recovery of disaster first responders and preparedness facilities	Post	Consultant Services	Open - National	Pending Implementation	Cleared
AN-IRC-NRPB-76505- CS-CQS / Supervision Roof Repairs 1	TF-A8079	Housing Repair and Public Buildings Repair and Reconstruction	Post	Consultant Services	Open - National	Pending Implementation	Cleared



Consultant Direct Selection (CDS)							
Activity Reference No. / Description:	Loan / Credit No.	Component	Review Type	Category	Market Approach	Process Status	Activity Status
AN-IRC-NRPB-76517-CS-CDS / EMT Training Direct because only one company delivers these	TF-A8079	Emergency measures for the recovery of disaster first responders and preparedness facilities	Prior	Consultant Services	Direct	Pending Implementation	Cleared
AN-IRC-NRPB-76483-CS-CDS / Supervision Fire Department Works	TF-A8079	Emergency measures for the recovery of disaster first responders and preparedness facilities	Prior	Consultant Services	Direct	Pending Implementation	Cleared
AN-IRC-NRPB-77284-CS-CDS / Office assistant 1. Direct as already selected for NRPB. temporary consultant contract	TF-A8079	Institutional Support for Reconstruction	Post	Consultant Services	Direct	Pending Implementation	Cleared
AN-IRC-NRPB-77288-CS-CDS / Office assistant 2. Direct as already selected for NRPB. temporary consultant contract	TF-A8079	Institutional Support for Reconstruction	Post	Consultant Services	Direct	Pending Implementation	Cleared
AN-IRC-NRPB-76473-CS-CDS / Design Fire Department Renovation and Expansion. Direct because selected	TF-A8079	Emergency measures for the recovery of disaster first responders and preparedness facilities	Prior	Consultant Services	Direct	Pending Implementation	Cleared

Individual Consultant Selection							
Activity Reference No. / Description:	Loan / Credit No.	Component	Review Type	Category	Market Approach	Process Status	Activity Status
AN-IRC-NRPB-77278- CS-INDV / Financial management officer	TF-A8079	Institutional Support for Reconstruction	Prior	Consultant Services	Open	Pending Implementation	Cleared
AN-IRC-NRPB-77280- CS-INDV / Field engineer	TF-A8079	Institutional Support for Reconstruction	Prior	Consultant Services	Open	Pending Implementation	Cleared
AN-IRC-NRPB-77277- CS-INDV / Communication Officer	TF-A8079	Institutional Support for Reconstruction	Prior	Consultant Services	Open	Pending Implementation	Cleared
AN-IRC-NRPB-77276- CS-INDV / Project Manager EDMP	TF-A8079	Institutional Support for Reconstruction	Prior	Consultant Services	Open	Under Implementation	Cleared
AN-IRC-NRPB-77262- CS-INDV / Project Manager DRM 1 This would be short term until a project manager can be hired by the bureau.	TF-A8079	Institutional Support for Reconstruction	Post	Consultant Services	Open	Under Review	Cleared
AN-IRC-NRPB-77275- CS-INDV / Environmental safeguard officer	TF-A8079	Institutional Support for Reconstruction	Prior	Consultant Services	Open	Under Implementation	Cleared

AN-IRC-NRPB-76418- CS-INDV / Procurement Officer to assist IRC	TF-A8079	Institutional Support for Reconstruction	Prior	Consultant Services	Limited	Pending Implementation	Cleared
AN-IRC-NRPB-77274- CS-INDV / Social Safeguards specialist	TF-A8079	Institutional Support for Reconstruction	Prior	Consultant Services	Open	Under Implementation	Cleared