

July 8, 2019.

## **RFB Amendment Nr. 7**

**Country:** *Sint Maarten*

**Name of Project:** *Emergency Recovery Project I*

**Contract Title:** *Single Family Homes Repairs #2 – Lot 1 and Lot 2.*

**Loan No. /Credit No. / Grant No.:** *TF0A8079*

**RFB No:** *AN-IRC-NRPB-76496-CW-RFB / Repairs 2*

In connection with the above RFB, in particular with ITB 8.4 (new clause), this amendment is issued to include in the RFB the “Schedule for sharing approved Assessment Reports with the Contractor” referred to in the Specifications.

Amended related clauses are included in the rest of this document.

Best regards,

*National Recovery Program Bureau (NRPB)*

*Attn: Procurement Office*

*W.J.A. Nisbeth Road 57*

*Philipsburg, Sint Maarten*

[procurement@nrpbsxm.org](mailto:procurement@nrpbsxm.org)

<https://www.nrpbsxm.org>

# **Section VII - Works' Requirements**

## **Specifications**

### **3.-HOUSE ASSESSMENTS**

*The third and fourth paragraphs are entirely replaced by the following:*

The Assessment Reports, including preliminary and final designs, BoQs, SoW and cost estimations will be delivered by the Consultant over a period of nine (9) weeks, counting from the signing of the contract with the Consultant.

The Employer will review and share the Assessment Reports with the Contractor as soon as they get the approval by the Employer. The estimated "Schedule for sharing approved Assessment Reports with the Contractor" is as follows: (a) Condition Assessment Report First Batch (50 houses): September 25, 2019, (b) Condition Assessment Report Second Batch (50 houses): October 9, 2019, and (c) Condition Assessment Report Second Batch (50 houses): November 13, 2019.