

EDMP CONTRACTS AWARDED

Contract Title	Project	Procurement Method	Company	Amount	Status
<u>Consultancy</u>					
Development of Resettlement Action Plan	EDMP	CQS	RINA Inc	\$200,090.00	Implementation
Environmental and Social Impact Assessment (ESIA)	EDMP	Direct	EE&G Disaster Response	\$738,692.00	Implementation
ESIA Amendment - Soil and Water assessment	EDMP	N/A	EE&G Disaster Response	\$263,531.00	Completed
Development of Resettlement Action Plan – Amendment 1	EDMP	N/A	RINA Inc	\$69,210.00	Implementation
Development of Resettlement Action Plan – Amendment 2	EDMP	N/A	RINA Inc	\$86,912.88	Implementation
Shipwreck Salvaging - Supervision of Works	EDMP	QCBS	EOS Maritime JV	\$1,411,745.00	Implementation
Contract Title	Project	Procurement Method	Company	Amount	Status
<u>Contractors</u>					
Shipwreck Salvaging - Works	EDMP	RFB	KMS NV	\$11,609,000.00	Starts March 15, 2021
Contract Title	Project	Procurement Method	Company	Amount	Status
<u>Individual Consultants</u>					
Project Manager EDMP	EDMP	Individual	J. Davila	Confidential	Implementation
Resettlement Expert - remote work	EDMP	Individual	G. Stratualt	Confidential	Implementation
Resettlement Expert	EDMP	Individual	Global Resourcing - G. Stratulat	Confidential	Implementation
Contract Title	Project	Procurement Method	Company	Amount	Status
<u>Goods</u>					
Posi-Shell and Application Equipment	EDMP	Direct	LSC Environment	\$411,354.37	Completed
Bulldozer Caterpillar D8 HW	EDMP	Direct	Marcel Equipment	\$555,000.00	Completed
Front Loader Caterpillar 966K	EDMP	Direct	Marcel Equipment	\$220,000.00	Completed
2 nd Load of Posi-Shell	EDMP	Direct	LSC Environment	\$34,050.00	Completed
Personal Protective Equipment - KN95 Face Masks	EDMP	RFQ - Limited	SXM Vision	\$20,930.00	Completed
Landfill Waste Compactor 826 WH	EDMP	Direct	RIMCO	\$738,000.00	In Process

TOTAL Contracted Disclosed | \$16,358,515.25

Committed Funds	US \$ 25 million
Disbursed Funds	US \$ 9.58 million
Contracts Awarded	US\$ 15.62 million